
 
215 Islip Avenue, Islip NY 11751 Tel: 631 536-2500 Fax: 631-536-2500 

               
SPIN: 143030949 
 
November 7, 2016 
 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th Street SW 
Washington, DC 20554 
 
RE:  WC Docket No. 02-6; Request for Invoice Deadline Extension Waiver 

 Applicant: LINDEN SEVENTH-DAY ADVENTIST SCHOOL  
 BEN: 16041342  
 Funding Year: 2012 
 Application No. 866163 
 FRNs: 2374564, 23746204, 2374645, 2374700, and 2374722  
 
Dear Ms. Dortch, 
 
I respectfully seek an Invoice Deadline Extension waiver for the above listed Funding Request 
Numbers for Priority 2 services for FY 2012 on the following grounds  
 
Upon receiving the new Form 486 Letter FCDL on December 29, 2015, from USAC based on the 
Tech Plan Requirement Waiver that was granted by your office on October 30, 2015, I 
recommenced cabling of the above school building in January 2016 but had to desist due to the 
discovery of Asbestos in large sections of the building. We again began work but had to stop 
because the principal was not comfortable with possible cross contamination resulting from dust 
and debris due to the coring and drilling of walls and as of such, advised us to recommence work 
during the summer holidays after the students were completely out of the building to which we 
complied.  
 
At the same time, realizing that we could possibly run out of time due to the Asbestos abatement 
that was being carried out, I applied for an Invoice Deadline Extension on April 1, 2016. Upon not 
receiving the usual response from USAC by mail as expected, I decided to wait, thinking that my 
request was have probably been tied to the Form 500 Service Delivery Deadline Request which 
was filed by the school and which was approved on August 8, 2016 with a new Contract 
Expiration Date of June 30, 2017.  
 
Upon receiving the Form 500 Notification Letter, I proceeded to competing the majority of the 
installation and submitted my first invoice to USAC for their portion of the bill but was denied 
payment. 
 
As a result, I called USAC to investigate and was told that at the time in April that I requested the 
Invoice Deadline Extension, they had responded to me through the EPC to inform me that I 
should file for the extension online. Since I was new to the EPC and didn’t understand much 



about navigating it, I did not notice the response and had no idea that they had responded via the 
EPC as I was expecting their response to be by the usual mail or email.  
 
Having thought that my request was properly filed, especially after receiving the From 500 
Approval letter with the new Contract Expiration Date of June 30, 2017, I didn’t bother to make 
any additional enquiries until today November 7, after noticing that my invoice had not being paid 
over a protracted period of time while still in the midst of final stages of the project. I contacted 
USAC and was informed that the reason for the non payment of my invoice is because the 
invoice deadline had expired and at this point, only the FCC could grant an Invoice Deadline 
Extension Waiver, hence my application for same. 
 
This was a genuine oversight of the instructions to file online, as I had in good faith, filed the 
extension request by email within the required time. The school has already benefitted from the 
majority of the work that has already been completed, while I still owe vendors, suppliers and 
workers and stand the possibility of being sued.  
 
I profoundly apologize for this clerical error and graciously ask that this waiver be granted based 
on the above details provided, also taking into consideration the new, approved Contract 
Expiration Date of June 30, 2017 that was issued by USAC in response to the Form 500 Service 
Delivery Deadline Extension application that was filed by the school. 
 
Accompanying this waiver request is  
 
1. The original Invoice Deadline Extension Request filed on April 1, 2016 
2. Screen shot of the EPC showing case number and Invoice Extension request as proof that I 
had in fact filed within the required time 
3. FCC Form 500 Approval letter showing new contract Expiration date of June 30, 2017 
 
Thank you in advance for your most favorable consideration. 
 
Sincerely 
 
 
Humphrey A. Gayle, CEO & Sr. Project Consultant 
 
Synertec Solutions Inc 
631-536-2500 x.812 
hgayle@synertec.com 
 
  
  
 


